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Overview

Installation of the Raw and Sanitary Water 
Lines inside the T-Plant Fence Area for 
Project L-399, “12-Inch Potable Water 
Supply to T-Plant.”
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Hanford Patrol Training

Crane & Rigging Safety 
Course at HAMMER
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This section of the report is intended to provide an executive-level performance overview.  
Included in this section are descriptions of significant accomplishments considered to have made 
the greatest contribution toward safe, timely, and cost-effective progress against the contract with 
RL; project cost summary analysis; and overviews of safety and major issues that identify the 
high-level challenges to achieving clean-up progress.

NOTE:   Unless otherwise noted, all information contained herein is as of the end of September 
2009.

Significant Accomplishments/Progress

Introduction

• Hanford Patrol completed all required training and qualifications to start up the new Interim 
Storage Area (ISA) Protected Area (PA) and conduct Special Nuclear Material Category I 
moves from the Plutonium Finishing Plant (PFP) to the ISA.

• Moved Zone 1 Patrol personnel from PFP to 2721E and began operations for the new ISA 

Safeguards and Security (PBS RL-0020)
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Protected Area.

• Issued two System Security Plans (SSPs) for the Vulnerability Assessment Laboratory and 
Joint Conflict and Tactical Simulation.

Nuclear Facility Decontamination and Decommissioning  (D&D), Remainder of 

Hanford (PBS RL-0040)

Reliability Projects

• Received three 3,500-gallon potable water trucks needed to provide water to the American 
Recovery and Reinvestment Act (ARRA)-supplied office trailers.

• Completed Project L-673, “400 Area Safety Enhancements,” which included roof repairs and the 
addition and replacement of electrical breakers.  

• Completed Project L-399, “12-Inch Potable Water Supply to T Plant.”  

– Outstanding cooperation with CH2M HILL Plateau Remediation Contract (CHPRC) personnel 
within the T Plant fence was noted in the successful completion of this project.
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Significant Accomplishments/Progress, continued

HAMMER

• HAMMER/Hanford Training level of training service to Hanford Site customers continued 
in September at slightly greater than a 200% increase from the FY-2008 level due to 
Recovery Act hires.  

• HAMMER/HT was awarded the Superior Star by the U.S. Department of Energy-
Headquarters Office (DOE-HQ).  The Superior Star plaque is awarded to groups with 
safety statistics at 50 percent above the industry average. 

Nuclear Facility (D&D), Remainder of Hanford (PBS RL-0040), continued

General Site Services

• Achieved a successful transition to new Mission Support Alliance (MSA) contract operations 
from the Project Hanford Management Contract (PHMC). 

• Supported a successful fiscal year-end/start-up processings for the MSA, Plateau 
Remediation Contract (PRC), Tank Operations Contract (TOC), and PHMC business 
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Major Issues

Safety Performance

• None to report.

• There were two OSHA Recordables reported in September.  One, a Days Away/Restricted/ 
Transferred (DART) case, involved a restriction in lifting activities.     

• Additionally, there were 21 First Aid cases reported, nearly a third of which were body motion 
or over-exertion-type injuries. 

Remediation Contract (PRC), Tank Operations Contract (TOC), and PHMC business 
systems.   

• MSA continued efforts to update the initial Performance Measurement Baseline (PMB) 
delivered to RL on August 24, 2009 based upon the Budget Update Guidance received in 
September.  The final update of the PMB is due to RL on November 5, 2009.
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Schedule/Cost Performance ($M)

Schedule Performance (-$4.3M). Key contributors: Reliability Projects (-$2.3 M), HAMMER (-$1.5 M).  
The variance is primarily due to Construction Management staff work priorities resulting in late project 
starts.   Sub-contracted support was diverted to the installation of mobile offices in support of other 
contractor American Recovery and Reinvestment Act (ARRA)  activities.
Significant Projects behind schedule:

• Reliability Project Carryover (to FY 2010)
– 200E Fuel Station Renovations
– Fleet Shop Renovations
– Fuel Truck/Bucket Truck/Trailer
– 200 East/West Water Reservoir Piping Modifications

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion  

(FY 2009)

RL-0020 Safeguards & Security $7.8 $7.7 $7.6 -$0.1 -1.3% $0.1 1.3% $7.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $6.5 $2.6 $6.5 -$3.8 -60.0% -$3.9 -150.0% $6.5

General Site Services $15.5 $15.3 $14.0 -$0.2 -1.3% $1.3 8.5% $15.5

RL-0041 Nuclear Facility D&D, River Corridor Project $0.2 $0.0 $0.0 -$0.2 -100.0% $0.0 0.0% $0.2

RL-0044 B Reactor $0.3 $0.2 $0.3 -$0.1 -33.3% -$0.1 -50.0% $0.3

Subtotal Sub-project Work scope $30.2 $25.9 $28.4 -$4.2 -14.2% -$2.5 -9.7% $30.2

Total Work For Others $10.3 $10.3 $10.8 $0.0 0.0% -$0.5 -4.9% $10.3

Total FH Contract Work scope $40.5 $36.2 $39.2 -$4.3 -10.6% -$3.0 -8.3% $40.5

Variance threshold is +/- $1M or 10%

September 2009
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Hanford Federal Facility Agreement and Consent Order (“Tri-Party 
Agreement”) Milestone Status

– 200 East/West Water Reservoir Piping Modifications
• HAMMER Project Carryover

– Health/Safety Building

Cost Performance (-$3.0M).   Key contributors:  Fluor Hanford (FH) Inventory Transfers (-$4.2M), and 
General Site Services (+1.3M).  The unfavorable variance was primarily a result of General Supplies 
and Reliability Project Spare Parts Inventory transfer from FH as part of MSC contract transtion.  The 
cost overrun is offset by underruns associated with the following:

• Previous over-accrual of Pacific Northwest National Laboratory dosimetry costs,  
• Unfilled staff positions in support of ARRA,  
• Fire Department personnel on short-term leave (12),   
• Delay in receiving, installing and outfitting trailer at WSCF for additional ARRA support staff,   
• Cost underruns associated with the completion of several Reliability Projects, and   
• Favorable variance distribution of ~ $2.0 M.

• There were no Tri-Party Agreement milestones due in September.


